

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010057-6

CONTRACT INSPECTION REPORT

25X

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 Dec 64

INSPECTION REPORT NO. (If final, so state)

9

ESTIMATED COMPLETION DATE

30 Jun 64

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Program Administrations

Declass Review by NGA

THE CONTRACTOR IS ON SCHEDULE

☒

YES

☐

NO

PER CENT OF WORK COMPLETED

See item 1 reverse

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

See item 2 reverse

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒

CONTINUE AS PROGRAMMED

☐

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐

TERMINATE

☐

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

20 Nov 64

25X

Item 1: Status of the 32 actual projects

Action	Quantity	PAR Number
Being written by <input type="text"/>	5*	223, 227, 228, 229, & 230
Under evaluation by P&DS	3	231, 232 & 233
Not considered by <input type="text"/> to be worth the cost	3	218, 219, 221
Not acceptable to P&DS	4	204, 205, 208, & 220
PAR approved and <input type="text"/> ordered to start work	13	202, 203, 206, 207, 211 - 217, 222 and 224
Projects completed by <input type="text"/>	4	209, 210, 225 and 226
Total	32	

\*PAR 223: Monochromatic Lens System

PAR 227: Color Exploitation/Evaluation Viewer

PAR 228: Vectograph Study

PAR 229: Optical Design for Film Viewing

PAR 230: 10-x Color Lens for the 10-20-40x Enlarger

Item 2: Five copies of each of the following PAR's were received in P&DS.

PAR 231: Color Lamphouse for the 10-20-40x Enlarger (Rec'd 23 Nov 64)

PAR 232: Automated Edge Trace Device (Rec'd 27 Nov 64)

PAR 233: Zoom (6x to 60x) Projection Lens for Monochromatic Light (Rec'd 27 Nov 64)